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OFFICE OF THf Sb':Rf,J1Rv

Re: KRON-DT, San Francisco, CA
MM Docket No. 87-268
Second Six-Month Pro~ress Report on DTV Implementation

Dear Ms. Salas:

The Chronicle Publishing Company ("Chronicle"), licensee of station
KRON-TV (San Francisco, California), by its attorneys hereby submits its second six
month progress report on its DTV implementation activities in compliance with
paragraph 76 of the Fifth Report and Order in the DTV Proceeding. II On March 23,
1998, Chronicle filed its application for a construction permit (FCC Form 301) for the
DTV facilities of KRON-DT on Channel 57. As shown below, Chronicle continues to
make steady progress towards meeting the November 1, 1998 construction date.

Site Considerations

Chronicle plans to construct the KRON-DT digital facilities at KRON
TV's current transmitter site, Sutro Tower, located at 1 La Avanzada, San Francisco,
California 94131-1124, The Sutro Tower site is owned by Sutro Tower, Inc., which in
tum is owned by Chronicle and the corporate parents of three other stations operating at
the site (KTVU, KPIX-TV and KGO-TV). Six other television stations also operate

1/ Fifth Report and Order, MM Docket No. 87-268 (reI. April 21, 1997) at ~ 76
and n.164.
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from Sutro Tower pursuant to leasing arrangements -- KQED, KBHK-TV, KCNS,
KPST-TV, KOFY-TV and KMTP-TV.

In March 1994, Sutro Tower Inc. hired Kline Towers and Dielectric
Communications to plan a transitional DTV antenna structure for Sutro Tower. In April
1995, that plan was completed. In April 1998, structural upgrades to strengthen Sutro
Tower to hold the new antenna structure and transitional digital antennas was completed.
The antenna structure will be added to one face of Sutro Tower. Chronicle expects to
receive the antenna structure for KRON-DT on August 15, 1998. Sutro Tower Inc. also
currently is making physical changes to the common space and facilities which will be
shared by the stations operating from the site and is serving as a coordinating body in
the installation and upgrades of RF piping, antenna feeds and other support services.

Each station planning to operate digital facilities from Sutro Tower is
responsible for making certain improvements to the physical plant. Chronicle will be
making improvements (e. g., new generator, electrical wiring, air conditioning) to
support the KRON-DT transmitter. The design and planning for these improvements
have been completed, the permits have been obtained, and a contract for the work was
signed on April 29, 1998. Construction will begin in May 1998.

Digital Transmission Equipment

In April 1998, Chronicle placed a purchase order for its digital transmitter
with Larcan Communications Equipment, Inc., a transmitter vendor which is a division
of LDL Communications, Inc. (228 Ambassador Drive, Mississuaga, Ontario, Canada
L5T 212). Chronicle expects to receive the transmitter in late August and installation
will begin immediately thereafter.

Government Approvals

On August 14, 1996, Sutro Tower Inc. filed a request for environmental
review of the digital television project with the City of San Francisco. Sutro Tower Inc.
filed a permit application with the City of San Francisco on May 13, 1997, requesting
permission to perform the structural reinforcement of Sutro Tower. This permit was
granted on August 5, 1997. On September 25, 1997, Sutro Tower Inc. filed a permit
application for authorization to mount the antenna structure and transitional antennas on
the tower. This application and the related environmental impact report ("EIR") was
voted on and approved by the Planning Commission in April 1998. Sutro Tower Inc.
has not yet received a written copy of the permit. The Planning Commission now is
reviewing proposed building modifications for the Sutro Tower site and soon will be
engaging in discussions regarding these proposed modifications with Sutro Tower Inc.
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* * *

Any questions regarding this six-month progress report should be directed
to the undersigned.

Counsel for The Chronicle Publishing Company

cc: John Morgan


